From the desk of... Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue
Chevy Chase, MD 20815
Phone (301) 654-7300
Facsimile (301) 907-9721
michael.younes@montgomerycountymd.gov
www.chevychasevillagemd.gov

Memo

To: Board of Managers

From: Michael Younes, Director of Municipai Operations%/’ 7
CC: Shana Davis-Cook, Village Manager

Date: 7/7114

Re: Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the various capital and infrastructure upgrade projects
currently under construction and in the planning stage:

Status Duration/ _Est. Construction | Est. Construction
Remaining Start Date Completion Date
Village Initiated ' , '
Streetlight Upgrades Pilot Program 1-2 years TBD TBD
Sidewalk Replacements Project Hold 1 year Fall 2014 June 2015
Street Maintenance and Repairs Ongoing Ongoing Ongoing August 2014
In-Partnership with M-NCPPC ,
Western Grove Park Development Final Engineering | 1 year Ongoing December 2014
Utility Upgrades .
Washington Gas Main’ Under .
Replacements/Upgrades Construction | month Ongoing July 2014
WSSC Sewer Rehabilitations Complete Complete Complete Complete
State Projects
. . . . Under
Wisconsin Ave. Sidewalk Extension | - . 3 months June 2014 August 2014
Construction
Connecticut Ave. Repaving Under 1 month Ongoing July 2014
' Construction
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Connecticut Avenue (MD 185) Repaving (SHA): -

e  Re-Paving of Connecticut Avenue is currently in a holding pattern due to pre-paving
aspects of the project that still need to be completed, such as utility patching, storm
drain repairs and curb replacements.

e  Full roadway repaving is still scheduled for later in July 2014 pending the completion
of pre-paving operations.

e  Repaving work will be completed during night time hours (approximately between 8
p.m. and 5 a.m.)

e As we move closer the full repaving advance notice will be sent out the affected
residents via the website, blast e-mail and direct delivery.

Street Maintenance and Repairs (Village Roadways):

¢ Repaving operations are currently underway in the Village.

o Itis anticipated that repaving will last approximately seven (7) weeks.

¢ Correspondence has been sent to residents detailing the extents of the repaving and a
tentative schedule is available on the Village website.

e As part of this project, base asphalt repairs are made, damage roadway curbs are
replaced and other roadway improvements are completed on an as-needed basis.

PEPCO:
o Street Light Upgrades:

o The Village is four (4) months into our LED streetlight pilot program.

o Thus far, resident feedback has been mixed regarding the test lights.

o Direct-mail letters have been sent to all residents advising them of the test
lights and soliciting feedback.

o Thus far only twenty-three (23) surveys have been returned.

o To assist the Village in our evaluation we are receiving an assessment of
the lights from a professional lighting engineer to review the light output
and dispersion patterns.

o Staff anticipates making a final report and possible recommendation to the
Board in the fall.

Village Sidewalk Replacements:
o No updates since last month’s report.
Washington Gas:
o Gas Main Replacements:
o Gas contractors are in the process of deactivating the final section of old
gas mains,

o All work by Washington Gas is scheduled to be complete the first week of
August.
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Wisconsin Avenue Sidewalk (SHA):

e Construction is moving along smoothly.

o SHA'’s contractor is has poured the footings for the first of 2 retaining walls
abutting the Chevy Chase Club.

e Once the retaining walls are complete, the contractor will begin from south
(Grafton Street) to north (Bradley Lane) on the new sidewalk.

e The sidewalk construction is being fully funded by SHA.
¢ Construction is slated to last through the end of August, weather permitting.

WSSC:
e Sewer Main Rehabilitation:
o) interior to the Village:
» WSSC coﬁtractors have completed all of their scheduled

rehabilitation work within the Village as well as all restoration
activities.
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